ESTIMATED CONSTRUCTION SCHEDULE: The project would be constructed in essentially three phases with each phase
requiring an entire construction season to complete: Phase | would construct two westbound 1-80 lanes and a shoulder to the
north of the existing lanes with minimal effects of existing traffic; Phase Il would move westbound traffic to the new pavement
and construct the interior lanes while eastbound traffic remains on the existing lanes; Phase Ill would hold all traffic on the new
pavement during completion of the remaining eastbound pavement.

NW 48" St. would have a phased construction schedule concurrent with 1-80.

The NW 56" Street Bridge would be removed and closed early in the construction for two years. Access to the local businesses
will remain open at all times.

PROPOSED ACCOMMODATION OF TRAFFIC: Throughout the construction of the project, I-80 will have two lanes of traffic
open in both directions except for certain aspects of work that can only occur between 9:00 p.m. to 6:00 a.m.

NW 48" St. will be limited to a single lane in both directions for extended periods of time.

NW 56™ St. shall also remain open to the local businesses, but the bridge over I-80 will be closed for approximately two years
from start of project.

West “O” St. will have two lanes of traffic open in both directions except for certain aspects of work that can only occur between
9:00 p.m. to 6:00 a.m.

I-80 and NW 48" St. would be closed and detoured on several occasions at night for removal of the existing bridges and
placement of girders.

RIGHT-OF-WAY: Current designs require the acquisition of new right-of-way (ROW) in the NW and NE quadrants of the
NW 48" St. Interchange, around the intersection of West "O" St. and NW 48" St., as well as some ROW along NW 56" Street
(exceptions are existing business buildings and parking lots). No relocations are anticipated.

ENVIRONMENTAL CONSIDERATIONS: As this project is within the city limits of Lincoln, the design will include mitigating
stormwater discharges according to the Municipal Separate Strorm Sewer Systems (MS4) permitting process. Wetlands will be
delineated along the project and impacts determined as part of the re-evaluation of the environmental document. Access to
residences and businesses would be modified.

ESTIMATED COST: The estimated cost of completion for the proposed project, in current dollars, is $29 million which includes
the construction of I-80, NW 48" St., NW 56" St. and West "O" St. roadways, as well as the NW 48" St. & NW 56" St. Bridges.
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Department of Roads

PUBLIC INFORMATION HEARING

Frontier Harley Davidson Meeting Room “The Hog Pen”, 205 NW 40th St., Lincoln NE
June 12, 2012, 5:00-6:30 PM Open House, 6:30-7:00 PM Public Forum

PROJECT NOS. 80-9(862), 80-9(863), 80-9(864)
1-80 FROM NW 56TH ST. TO US-77 S., LINCOLN
NW 48TH ST. BRIDGE, LINCOLN

NW 56TH ST. BRIDGE, LINCOLN
Control Nos. 12490. 12490, 12491

LOCATION: These proposed projects are located on 1-80 to the west of Lincoln, beginning west of NW 56™ Street (Mile Marker
394.97) and tying into the previously completed six-lane expansion just west of NW 27" Street (Mile Marker 396.82) for a total of
1.85 miles.

PURPOSE AND NEED: These projects are the last part of the six-lane expansion of I-80 between NW 56th Street and Ruff
Road that was covered by an Environmental Assessment document approved by FHWA on June 25, 2003. Initially constructed
in 1961, improvements have been maintenance-related projects like pavement and/or shoulder replacement or overlay. The
existing cross section of 1-80 is a four-lane roadway consisting of two 24-foot roadways divided by a depressed turf median.
Each direction has 6-foot inside shoulders of which four feet are surfaced and 12-foot outside shoulders of which ten feet are
surfaced.

The 1-80 traffic volumes, including heavy trucks, have continued to increase since this facility was opened. Within this project
location, heavy traffic volumes were 21.4% of the total traffic in 2009. A study has indicated that upgrading 1-80 to six lanes,
building three lanes in each direction, would facilitate the estimated future traffic volumes.

Reconstructing 1-80 to six lanes would additionally require the reconstruction of the NW 48th Street Interchange to have the
on/off ramps accommodate the interstate widening, as well as new 1-80 bridges over NW 48™ St. A study called an Interchange
Justification Report was completed in March 2012 and a Diverging Diamond Interchange has been chosen as the interchange
concept to meet the future needs at NW 48" St.

SCOPE OF WORK: These proposed projects consist of reconstructing 1-80 with three lanes in each direction and a 28-foot
wide paved median and a raised concrete barrier for positive separation between traffic. The existing West "O" St. on and off
ramps would be removed because the location does not meet minimum interchange spacing and will improve mainline 1-80
operations in this area.

NW 48" St. would be reconstructed to allow three lanes and shoulders in either direction from West "O" St. north to West Vine
St. and to improve traffic through the interchange. NW 48" St. would be built as a Diverging Diamond, as the attached detail
shows, with the use of traffic lights, traffic is essentially braided to reduce the traffic timing needed to allow left turns to occur.
The intersection of NW 48" & West "O" St. would have left-turn and right-turn bays added to accommodate future traffic needs.

NW 56" St. would be rebuilt to provide a new bridge over I-80 to span the six lanes.

TRAFFIC COUNT:

-80 NW 48" Street

Year 2009 2034 Year 2009 2034
Vehicles per Day 35,190 92,940 Vehicles per Day 12,410 58,535
% Trucks 21% 21% % Trucks 3.3% 3.5%
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NW 48th St. Bridge, Lincoln NW 56th St. to US-77 So., Lincoln NW 56th St. Bridge, Lincoln
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